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EX PARTE

Mr. William Caton
Acting Secretary
Federal Communications Commission
1919 M Street, N.W.
Washington, D.C. 20554

Re: Number Portability - CC Docket No. 95-116

Dear Mr. Caton:

Today, on behalf of SBC, Mike Bennett and Gary Fleming, and on behalf of
Pacific Telesis, Alan Ciamporcero and Ross Ireland, and on behalf of Bell Atlantic, Marie
Breslin and I met with Dan Gonzalez, Legal Advisor for Commissioner Chong. We
discussed the attached materials, network reliability and cost issues and the advantages of
allowing LECs the option of utilizing LRM with QoR to implement Local Number
Portability. A copy of the hand-out used in the meeting is attached.

Please enter this letter into the record as appropriate.

Sincerely,

/ Ib
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Attachments

cc: D. Gonzalez
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LNP Implementation Schedule

• FCC Objective - ensure rapid introduction
ofLNP to facilitate competition.

• LNP is a com.plexproject impacting every
major switching and signaling component.

• Ordered implementation plan not consistent
with industry (and NRC) implementation
methods for major network changes.



LNP Implementation Schedule

• Because of concerns with the impact of the
current plans on network reliability, SBC
commissioned independent Bellcore study
on impacts on Houston network.

• Bellcore released Special Report SR-4257,
Quantification ofthe Effects ofLocal
Number Portability on the Reliability of
Southwestern Bell's Network.



LNP Implementation Schedule

• Study projects significant increases in
probability of widespread network outages
with current implementation plans.

• Study identifies root causes:
- Inadequate time for installation, testing, soak

- Lack of query reduction techniques

- Initial introduction in largest metropolitan areas

- Selection of busiest season ofyear



LNP Implementation Schedule

• SBC recommends that the FCC take the
following steps to reduce risk:
- Extend implementation schedule for Houston,

Dallas and St. Louis by 3 months. Other MSAs
to complete on FCC's original schedule.

- Permit use of QoR to reduce query volumes.

- Start with limited set of Houston switches to
allow adequate software soak.



LNP Implementation Schedule

Conclusion:

• Current plan creates unnecessary added risks.

• Risks are reduced through use ofQoR and
extension of implementation periods.

• Same start (10/1/97) and complete (12/31/98)
dates

• Proposed changes do not jeopardize
Commission objectives



Query on Release (QoR)

• QoR is more cost efficient than LRN.

• Cost savings, which are passed to the
public, are long term - Conversion to LRN
is not inevitable

• QoR increases network reliability by
reducing: 1) the concentration of traffic into
LNP databases and 2) the load increase on
SS7 network caused by LRN.



Query on Release (QoR)

• Concerns raised about QoR have been
adequately addressed:
- Cost savings

- Reliance on other carrier's databases and
network facilities

- Call set up time variances

- Use of Lucent or other vendors' QoR schedules
as basis for waiver request

• TCG supports voluntary use of QoR



Query on Release (QoR)
AT&T/MCI Ex Parte Misleading
• By AT&T's own figures, 800 Service volumes are

minuscule in comparison to originating local
interoffice call rates:291B for interswitch intraLATA
versus 0.9B for 800 messages (12 X 74M)

• Comparisons of 800 to LRN implying that
implementation is routine is inappropriate. LRN
does not use 800 software or technology.

• ILECs do routinely install new switches and software
- but in a sound process using methods to reduce
risks.



Query on Release (QoR)

AT&T/MCI Ex Parte Misleading
• Projected porting rates are not realistic or relevant

- Ignore expected prevalence ofresale

- Implies equal porting in all offices

- Porting rates do not equate directly to costs,
switch break over points misinterpreted.

• Statement that only calls to new entrant customers
are impacted is false. SBC will port numbers for
both win backs and for location portability.



Query on Release (QoR)

AT&TIMCI Ex Parte Misleading
• Claims about call set up costs are illusory:

, - Call set up associated with QoR do~s not
represent any incremental costs be~ause calls
are being routed to the serving switch today.

- With LRN those same calls would also require
database dip in order to complete which creates
an unnecessary process and higher costs.


